
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:06 PM
Run date

Time

Reviewer: Soheilifard, Saman 28-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 251 Date: 18-Jan-2011 Tuesday

Approved Date:

Shift Hours: 06:30 am 04:00 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 497

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:45 AM. Crews had to work on the façade at 109 meters , work on
the concrete pour inside the cells , & work on the preparation for splice 1 bolting . Crews started at 7:00
AM.

Rick , Jose , & Carlos had to work with Conco crews . Crews had to place & secure plastic cover
under the concrete pump , truck , & hose .

In addition tot hat , crews had to dewater the 7 cells before placing the concrete , work on house
keeping , & help Conco crews . Crews started at 7:00 AM. They were done at 12:00 PM.

In the afternoon , crews had to clean the South sump . The North sump was clogged . Crews had to
unclog it using # 9 wire & air pressure . Clean after Conco crews inside & outside the site . Crews were
done at 3:10 PM.

Conco Concrete Pumping crews & pump came to the site at 6:20 AM. Crews had to work on the
concrete pour on the top of the footing box inside the 7 cells .

Jesus , Kirby , Martin , Jose , Armando , Joaquin , Jeromino , Edgardo , Juan , & Santos had to
attend safety meeting before going into the tower , set the pump , run the hoses inside the 9 meters
diaphragm . Crews started at 6:30 AM. They were done at 8:00 AM.

The 1st concrete truck came to the site at 8:30 AM. Jose had to prim the pump . He was done at
8:45 AM.

The concrete pour for the East cell started at 8:50 AM. It was done at 9:05 AM.
Then , crews had to work on the inner East , Center , inner West , South , & North cells . Crews

were done at 10:15 AM. The last truck left at 10:45 AM. The concrete pump at 12:00 PM.
Conco finishers had to wait for the concrete to set before slopping the top of the concrete toward the

drainage inlets , brooming , & curing the top . Crews returned to work on the East cell at 12:00 PM.
Followed by the remaining cells according to the setting times . Crews were done at 1:20 PM. They had to
wrap up their tools & equipment . They left at 1:30 PM.

Obra , Barry , Carlos , Dustin , Michael , Pablo , & Ryan had to work on the façade at 109 meters .
Crews had to install the remaining bolts , snug mark for 1/2 turn & pretension the bolts inside the tower
shafts , install the remaining self lock bolts on the sliding plates , & install the corner brackets .
They started at 7:10 AM. Crews were done at 3:10 PM.

The Favco tower crane was not operable today . Carlos , Anthony , Jacob , Jaime , & Kevin had to
work on splice 1. Crews had to bring to the site the permanent bolts for splice 1 , lower the bolts , nuts , &
washers inside the tower shafts for the vertical stiffeners, & set the bolts around the tower shaft on the
outside according to their locations . Crews started at 7:15 AM. They were done at 3:10 PM.
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 251 Date: 18-Jan-2011 Tuesday

All tower crews left at 3:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM DUSTIN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00
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